Monroe County Department of Transportation

Ongoing Construction Update - September 20, 2010

Maggie Brooks
County Executive
Fed Aid Eligible Roads: Greece, Irondequoit, Webster to Penfield, Perinton Contact: Brent Penwarden (585-753-7733)
Sign Replacement Project Regulatory and Warning Sign Replacement Scheduled start date: 02/15/2010
ongoing in the various towns Scheduled end date: 07/01/2010
Percent complete: 99 %
none
Brighton
Clinton Avenue South: EImwood Avenue to Senator Keating Boulevard Contact: Tony Halaris (585-753-7738)
Clinton Avenue South Mill & Resuface by City Contract Scheduled start date: 03/01/2010
Final milling and paving schedule dfor October Scheduled end date: 10/17/2010
Percent complete: 5%
Edgewood Avenue: Rte. 590 to Monroe Avenue Contact: Tony Halaris (585-753-7738)
Edgewood Avenue Micropave Scheduled start date: 07/26/2010
Micropaving completed Scheduled end date: 07/31/2010
Percent complete: 100 %
Chili
Attridge Road: Chili-Riga Town Line to Buffalo Road (Rt 33) Contact: Mike Slattery (585-753-7738)
Attridge Road Surface Treat Scheduled start date: 07/12/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
Pixley Road: Rte. 33A to Westside Drive Contact: Tony Halaris (585-753-7738)
Pixley Road Micropave Scheduled start date: 07/27/2010
Micropaving completed Scheduled end date: 08/06/2010
Percent complete: 100 %
Wickens Road: Wheatland Center Road to Union Street Contact: Tony Halaris (585-753-7738)
Wickens Road Surface Treat Scheduled start date: 07/19/2010
Surface Treat completed. Scheduled end date: 08/16/2010
Percent complete: 100 %
Clarkson
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Redman Road: West Ridge Road (Rt104) to Clarkson - Hamlin Town Line

Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date: 07/26/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
Gates
Contact: Jim Gagnier (585-753-7732)
Calkins Road Drainage Improvements Scheduled start date: 08/14/2010
Work being scheduled with town Scheduled end date: 10/01/2010
Percent complete: 0%
Manitou Road: Shepard Road to Rte. 531 Contact: Tony Halaris (585-753-7738)
Manitou Road Mill and Resurface Scheduled start date: 07/22/2010
Project Complete Scheduled end date: 08/16/2010
Percent complete: 100 %
Pixley Road: Westside Drive to Rte. 204 Contact: Tony Halaris (585-753-7738)
Pixley Road Micropave Scheduled start date: 07/27/2010
Micropaving completed Scheduled end date: 08/16/2010
Percent complete: 100 %

Trolley Boulevard: Long Pond Road to Lee Road
Trolley Boulevard Micropave
Work being scheduled with town and vendors

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Westside Drive: Coldwater Road to Chili Avenue Contact: Tony Halaris (585-753-7738)
Westside Drive Micropave Scheduled start date: 07/26/2010
Micropave completed Scheduled end date: 09/17/2010

Percent complete: 100 %

Greece
Edgemere Drive: East Manitou Road to Lowden Point Road Contact: Tony Halaris (585-753-7738)
Edgemere Drive Surface Treat Scheduled start date: 07/29/2010
Project Completed Scheduled end date: 08/23/2010
Percent complete: 100 %
English Road: Fetzner Road to Mt. Read Boulevard Contact: Tony Halaris (585-753-7738)
English Road Resurface smooth seal Scheduled start date: 06/29/2010
Project Completed Scheduled end date: 08/16/2010
Percent complete: 100 %
Flynn Road: Over Smith Creek to Between Latta Rd and Old Country Way Contact: Tim Joyce (585-753-7741)
Flynn Road Membrane Waterproofing S.I.N. 05-142-019 Scheduled start date: 07/26/2010
Scheduled end date: 08/06/2010
Percent complete: 100 %
Long Pond Road: Lake Ontario State Parkway to Edgemere Drive Contact: Tony Halaris (585-753-7738)
Long Pond Road Spot Repair, Novachip Scheduled start date: 07/19/2010
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Project Completed Scheduled end date: 08/16/2010
Percent complete: 100 %
Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)
Mill Road | Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008
working on project punch list items Scheduled end date: 09/30/2010
Percent complete: 99 %
Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)
Mill Road Improvements Project Phase Il Reconstruction Scheduled start date: 09/13/2010
Tree removals, watermain work, and storm sewer installation will be worked on this fall. Scheduled end date: 08/13/2012
Percent complete: 5%

Two way traffic will be maintained around work areas with flaggers

Mt. Read Boulevard: City Line to Stone Road

Contact: Tony Halaris (585-753-7738)

Mt. Read Boulevard Micropave Scheduled start date: 07/15/2010
Project Completed Scheduled end date: 08/16/2010
Percent complete: 100 %
North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)
North Greece Road Hot in place recycle & Resurface Scheduled start date: 06/15/2010
Project complete. Scheduled end date: 09/18/2010
Percent complete: 100 %

Traffic maintained on site

North Greece Road: Rte. 104 to English Road

Contact: Tony Halaris (585-753-7738)

North Greece Road Novachip Scheduled start date: 07/19/2010
Project Completed Scheduled end date: 08/16/2010
Percent complete: 100 %
North Greece Road: Over Northrup Creek to Between Post Avenue and Frisbee Hill Road Contact: Rob Kozarits (585-753-7747)
North Greece Road Bridge Replacement Replace Bridge BIN 3317530 Scheduled start date: 08/02/2010
Watermain relocation and bridge demolition complete. Foundation construction ongoing through 9/24 Scheduled end date: 11/07/2010
Percent complete: 8 %
Road will be closed between latta Rd and Frisbee Hill Road to local traffic only until early November 2010. Through traffic will be detoured via Latta Rd, Manitou Rd and
Frisbee Hill Rd
Stone Road: Rte. 104 to Mt. Read Boulevard Contact: Tony Halaris (585-753-7738)
Stone Road Micropave Scheduled start date: 07/19/2010
Project Completed Scheduled end date: 08/13/2010
Percent complete: 100 %
Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line Contact: Mike Slattery (585-753-7734)
Brick Schoolhouse Road Surface Treat Scheduled start date: 08/10/2010
Completed Scheduled end date: 09/10/2010
Percent complete: 100 %
Clarkson Hamlin Town Line Road: Over West Creek to Between Drake and Lake Roads Contact: Tim Joyce (585-753-7741)
Clarkson Hamlin TL Road Membrane Waterproofing S.I.N. 06-213-020 Scheduled start date: 07/06/2010
Scheduled end date: 07/15/2010
Percent complete: 100 %
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Lake Road West Fork: Lake Road East Fork to Church Road
Lake Road West Fork Box Out Edges, Surface Treat
Drainage weeps are being installed and ditches cleaned. Pavement work to begin the week of 8/23/2010.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 65 %

Lake Road West Fork: Church Road to Moscow Road
Lake Road West Fork Surface Treat
Completed

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Morton Road: Monroe Orleans County Line Road to Redman Road
Morton Road Surface Treat

The true & leveling and drainage work is complete. The surface treatment will be done next year. Minor ditching to be performed.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Redman Road: Clarkson /Hamlin Town Line to Roosevelt Highway (Rt18)
Redman Road Surface Treat
Shoulder back-up to begin the week of 9/20/2010.

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 85 %

Roosevelt Highway Ext: Rte. 18 to Clarkson Parma Town Line Road
Roosevelt Highway Ext Spot Repair, Surface Treat
Complete

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Walker Road: Walker Lake Ontario Road to Hamlin Parma Town Line Road
Walker Road Prep for 2011 Surface Treat
Work being scheduled with town and vendors

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Henrietta

East River Road II: Rush Henrietta Town Line Road to 1-90
East River Road Il Hot in place recycle & Resurface
Project complete.

Traffic maintained on site

Contact: Tom Frys (585-753-7741)

Scheduled start date: 06/01/2010
Scheduled end date: 09/18/2010
Percent complete: 100 %

Edgewood Avenue: Rail Road Crossing to Canal Bridge

Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Mill and Resurface Scheduled start date: 08/31/2010
Paving complete, needs striping Scheduled end date: 09/28/2010
Percent complete: 95 %
Pinnacle Road: North 1-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)
Pinnacle Road Surface treat Scheduled start date: 07/26/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
Telephone Road: Rush Henrietta Town Line Road to Route 15 Contact: Jim Gagnier (585-753-7732)
Telephone Road Prep for 2011 Surface Treat Scheduled start date: 07/27/2010
Asphalt prep complete, needs shoulder back-up Scheduled end date: 09/30/2010
Percent complete: 75 %
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Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road

Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Spot repair, Fiber mat surface treat Scheduled start date: 07/26/2010
Complete Scheduled end date: 09/01/2010

Percent complete: 100 %
Irondequoit

Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge

Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date: 05/12/2010
complete Scheduled end date: 07/30/2010
Percent complete: 100 %
East Ridge Road: Culver Road to 1-590 Contact: Hank Herdzik (585-753-7729)
East Ridge Road Mill & Resurface Scheduled start date: 07/09/2010
complete Scheduled end date: 08/20/2010
Percent complete: 100 %

Kings Highway North: Titus Avenue to Lakeshore Boulevard
Kings Highway North
Work being scheduled with town and vendors

Improve cross slope and stabilize embankments

Contact: Tony Halaris (585-753-7738)
Scheduled start date:
Scheduled end date:

Percent complete: 0%
Kings Highway South: Ridge Road East to Kingsgate Contact: Tony Halaris (585-753-7738)
Kings Highway South Micropave Scheduled start date: 07/19/2010
Project Completed Scheduled end date: 08/31/2010
Percent complete: 100 %
North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)
North Goodman Street Mill & Resurface Scheduled start date: 04/19/2010
complete. Scheduled end date: 08/06/2010
Percent complete: 100 %
Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)
Thomas Avenue Mill & Resurface Scheduled start date: 04/26/2010
Complete Scheduled end date: 09/03/2010
Percent complete: 100 %
Titus Avenue: St. Paul Boulevard to Hudson Avenue Contact: Tony Halaris (585-753-7738)
Titus Avenue Mill & Resurface Scheduled start date: 07/12/2010
Project Completed Scheduled end date: 08/16/2010
Percent complete: 100 %
Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)
Boughton Hill Road Surface Treat Scheduled start date: 06/21/2010
W. Bloomfield to Rte. 64 prep is ongoing, all others complete Scheduled end date: 09/30/2010
Percent complete: 90 %
Cheese Factory Road: West Bloomfield Road to Rte. 64 Contact: Jim Gagnier (585-753-7732)
Cheese Factory Road Surface Treat Scheduled start date: 07/12/2010
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Complete Scheduled end date: 08/17/2010
Percent complete: 100 %
Parrish Road: West Bloomfield Road to Mendon lonia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)
Parrish Road Reline Culvert, Surface Treat Scheduled start date: 06/21/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
Williams Road: Pinnacle Road to Rte. 65 Contact: Jim Gagnier (585-753-7732)
Williams Road Surface Treat Scheduled start date: 07/14/2010
Complete Scheduled end date: 08/20/2010
Percent complete: 100 %
Odgen
Canal Road: Gallup Road to Washington Street Contact: Mike Slattery (585-753-7734)
Canal Road True & Level, Surface Treat Scheduled start date:
Complete Scheduled end date:

Percent complete: 100 %

Colby Street: Ogden - Sweden Town Line to Rte. 36
Colby Street
Shoulder back-up and drainage work has started.

Build New Shoulder

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 80 %
Gillett Road: Canal Bridge to Ogden Parma Town Line Road Contact: Mike Slattery (585-753-7734)
Gillett Road Cold in place recycle and double surface treat Scheduled start date: 07/12/2010
Complete Scheduled end date: 09/01/2010

Percent complete: 100 %

Ogden Center Road: Union Street (Rt 259) to Gillett Road
Ogden Center Road
Complete

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Ogden Parma Town Line Road: Gallup Road to Washington Street
Ogden Parma Town Line Road
Minor ditching to be completed the week of 9/20/2010

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 90 %

Shepard Road: Gillett Road to Manitou Road
Shepard Road
Complete

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 100 %

Parma

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road
Burritt Road

Surface treat to be started the week of 9/20/2010.

Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 65 %
Curtis Road: Hamlin/ Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)
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Curtis Road
Project complete.

Traffic maintained on site

Cold In place recycle & Resurface

Scheduled start date: 06/28/2010
Scheduled end date: 09/18/2010
Percent complete: 100 %

Hamlin Parma TL Road: Curtis Road to Lake Ontario
Hamlin Parma TL Road
Work being scheduled with town and vendors

Repair Shoulders prep for 2011

Contact: Mike Slattery (585-753-7734)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Hinkleyville Road: Ogden Parma Town Line Road to NYS Rt 104

Hinkleyville Road

Tree trimming to be started the week of 104/2010. Road work is complete.

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Peck Road

Membrane Waterproofing SIN11-183-164

Percent complete: 85 %
Contact: Tim Joyce ()

Scheduled start date: 07/12/2010
Scheduled end date: 08/06/2010
Percent complete: 100 %

West Avenue: Hamlin - Parma Town Line to NYS Rt 18

Contact: Mike Slattery (585-753-7734)

West Avenue Resurface Scheduled start date:
The asphalt work is complete. Drainage work has begun. Scheduled end date:
Percent complete: 75 %
Penfield
Creek Street: Route 286 to Plank Road Contact: Jim Gagnier (585-753-7732)
Creek Street Nova Chip Scheduled start date: 07/15/2010
Complete Scheduled end date: 08/20/2010
Percent complete: 100 %
Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)
Five Mile Line Road Mill & Resurface Scheduled start date: 05/17/2010
Work is completed Scheduled end date: 08/02/2010
Percent complete: 100 %
Linden Avenue: Brighton Town Line to Rte. 441 Contact: Jim Gagnier (585-753-7732)
Linden Avenue Surface Treat Scheduled start date: 06/17/2010
Complete Scheduled end date: 08/17/2010
Percent complete: 100 %
Panorama Trail: Penfield Road to Browncroft Rd Contact: Hank Herdzik (585-753-7729)
Panorama Trail New gutters, Cold in place recycle, and Resurface Scheduled start date: 04/20/2010
complete. Scheduled end date: 07/30/2010
Percent complete: 100 %
Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)
Whalen Road Resurface Scheduled start date: 05/21/2010
Project is completed Scheduled end date: 07/07/2010
Percent complete: 100 %
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Perinton
Lyndon Road: Ayrault Road to Rte. 31F

Contact: Jim Gagnier (585-753-7732)

Lyndon Road Micropave Scheduled start date: 07/08/2010
Complete Scheduled end date: 08/20/2010
Percent complete: 100 %
Park Road: Perinton/Pittsford Town Line to Route 96 Contact: Jim Gagnier (585-753-7732)
Park Road Cold Recycle, Surface Treat Scheduled start date: 07/15/2010
Paving complete, needs striping Scheduled end date: 09/30/2010
Percent complete: 95 %
Whitney Road: Linden Avenue to Turk Hill Road Contact: Rob Kozarits (585-753-7747)
Whitney Road Mill & Resurface Scheduled start date: 04/12/2010
project complete Scheduled end date: 06/10/2010
Percent complete: 100 %
Woolston Road: Perinton/Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)
Woolston Road Surface Treat Scheduled start date: 07/07/2010
Surface Treat complete, needs striping Scheduled end date: 09/17/2010
Percent complete: 90 %

Pittsford

Stone Road: Route 65 to Tobey Road

Stone Road

Spot milling complete, paving scheduled for the week of 9/20

Resurface

Contact: Jim Gagnier (585-753-7732)

Scheduled start date: 07/26/2010
Scheduled end date: 09/30/2010
Percent complete: 20 %

Riga

Attridge Road: Chili Riga Center Road to Chili - Riga Town Line
Attridge Road

Complete

Surface Treat

Contact: Mike Slattery (585-753-7734)

Scheduled start date: 07/19/2010
Scheduled end date: 09/01/2010
Percent complete: 100 %

Bromley Road: Buffalo Road to Attridge Road
Bromley Road
Work being scheduled with town and vendors

Prep for 2011 Surface Treat

Contact: Mike Slattery (585-753-7734)
Scheduled start date:
Scheduled end date:

Percent complete: 0 %
Griffin Road: Palmer Road to Chili Riga Town Line Road Contact: Mike Slattery (585-753-7734)
Griffin Road Surface Treatment Scheduled start date: 08/09/2010
Minor ditching to be completed the week of 9/20/2010. Scheduled end date: 09/01/2010

Percent complete: 95 %

Malloch Road: Wheatland /Riga Town to Route 33A

Contact: Mike Slattery (585-753-7734)

Malloch Road Build Edge Scheduled start date:
Minor drainage work to be started the week of 9/20/2010. Scheduled end date:

Percent complete: 85 %
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Rush
East River Road I: Livingston County Line to Rush West Rush Road

Contact: Tom Frys (585-753-7741)

East River Road | Hot in place recycle & Resurface Scheduled start date: 06/07/2010
Project complete. Scheduled end date: 08/01/2010
Percent complete: 100 %
Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)
Five Points Road Surface Treat Scheduled start date: 07/07/2010
Complete Scheduled end date: 08/18/2010
Percent complete: 100 %
Pinnacle Road: Over Honeoeye Creek Tributary to Between Lyons and Rte. 251 Contact: Tom Frys (585-753-7741)
Pinnacle Road South Culvert Replace Culvert SIN 16-092-013 Scheduled start date: 08/09/2010
Asphalt courses and guide rail remain to be completed. Scheduled end date: 10/09/2010
Then final grading and clean up of the area. Percent complete: 90 %

Detour Route: Rte. 251 to NYSDOT Rte. 15A to Ward Hill Rd.

Rush Henrietta Town Line Road: East River Road to Rte. 15A

Contact: Jim Gagnier (585-753-7732)

Rush Henrietta Town Line Road Prep for 2011 surface treatment Scheduled start date: 07/06/2010
Asphalt prep complete for 2011 surface treat Scheduled end date: 09/01/2010
Percent complete: 90 %
Rush West Rush Road: East River Road to Rte. 15A Contact: Jim Gagnier (585-753-7732)
Rush West Rush Road Prep for 2011 surface treatment Scheduled start date: 06/15/2010
Asphalt prep completed, working on ditching and tree trimming Scheduled end date: 09/30/2010
Percent complete: 75 %
Telephone Road: East River Road to Rush/Henrietta TL Contact: Jim Gagnier (585-753-7732)
Telephone Road Prep for 2011 Surface Treat Scheduled start date: 07/15/2010
Asphalt prep complete, working on shoulder backup Scheduled end date: 09/30/2010
Percent complete: 75 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)
Gordon Road Cold in place recycle, double Surface Treat Scheduled start date: 06/21/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
Salmon Creek Road: Colby Street to Route 31 Contact: Mike Slattery (585-753-7734)
Salmon Creek Road Cold in place recycle, double Surface Treat Scheduled start date: 06/28/2010
Complete Scheduled end date: 09/01/2010
Percent complete: 100 %
West Sweden Road: Over Black Creek North Branch to Between Reed Road and Ladue Road Contact: Tim Joyce ()
West Sweden Road Membrance Waterproofing SIN 17-240-005 Scheduled start date: 06/28/2010
Open to Traff 7/27/2010; poured outlet facia at a later date 8/18/2010 Scheduled end date: 08/19/2010
Percent complete: 100 %
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Webster

Basket Road: Route 404 to Route 104
Basket Road

Surface treat complete. Needs striping

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 07/15/2010
Scheduled end date: 09/18/2010
Percent complete: 90 %

Basket Road: Schlegel Road to Lake Road
Basket Road
Surface treat complete, needs striping

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 06/15/2010
Scheduled end date: 09/01/2010
Percent complete: 90 %

Five Mile Line Road: Route 104 to Route 404
Five Mile Line Road
Complete

Micropave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 07/26/2010
Scheduled end date: 08/17/2010
Percent complete: 100 %

Jackson Road: State Road to Rte 404
Jackson Road
construct new paved shoulders fall 2010

Build new shoulders and resurface

Contact: (585-753-7732)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404)
Monroe Wayne County Line Road
Surface treat complete, needs striping

Surface Treat

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 06/15/2010
Scheduled end date: 09/17/2010
Percent complete: 90 %

Old Ridge Road: Bay Road to Empire Boulevard
Old Ridge Road
project is complete

New gutters, Cold pugmill recycle, and Resurface

Contact: Hank Herdzik (585-753-7729)
Scheduled start date: 05/17/2010
Scheduled end date: 08/10/2010
Percent complete: 100 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road
Drainage basin and pipe cleaning expected week of 8/23

Daily Lane closures

Mill & Resurface

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 07/12/2010
Scheduled end date: 08/31/2010
Percent complete: 95 %

State Road: Jackson Road to Rt 250
State Road
Paving & adjustments complete, needs striping

Cold in Place recycle and pave

Contact: Jim Gagnier (585-753-7732)
Scheduled start date: 06/07/2010
Scheduled end date: 09/28/2010
Percent complete: 95 %

Whiting Road: Klem Road to Lake Road

Contact: Jim Gagnier (585-753-7732)

Whiting Road Surface Treat Scheduled start date: 06/10/2010
Complete Scheduled end date: 08/04/2010

Percent complete: 100 %
Wheatland

Mumford Road: NYS Rt 36 to North Road
Mumford Road
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Contact: Mike Slattery (585-753-7734)
Scheduled start date:
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Work being scheduled with town and vendors Scheduled end date:

Percent complete: 0%
North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)
North Road Spot Repair and Resurface Scheduled start date:
Minor shoulder drop-offs to be worked on the week of 9/20/2010. Scheduled end date:

Percent complete: 90 %
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